Freight Mobility
Strategic Investment Board

FMSIB Quarterly Project Report September 2014

FMSIB PROJECT # 64

Agency Name and Project Title Project Description
City of Fife-Port of Tacoma Truck Off- The project is a component of a three phase project to improve truck
Ramp access to the Port of Tacoma. The project provides the addition of I-5

SB exit ramp connecting at a new signalized intersection of Pacific Hwy

and 34" Avenue E. just east of Port of Tacoma Rd and reconstruction
and 34" Avenue. A new ramp connecting SR 509 via 34" Ave. will be

ntractor )
S constructed through a separate project.

N/A

Recent Progress

The Freight Mobility Strategic Investment Board authorized use of $2M in FMSIB funds for mitigation construction. We
advertised in June and awarded the contract in July, and issued notice to proceed in August, 2014. Contaminated soil was
found on-site; cleanup led to a substantial schedule slip. Completion is now scheduled for June of 2015.

Schedule and Scope changes
None at this time.

State funds will be utilized for which phase (s) of the project.
FMSIB $2M for mitigation, FMSIB $1M for Phase 1 and FMSIB $500K for Phase 2 Construction

Enjvironmental Impacts / Compliance Federal fund Impacts
_ _ 3 _ (Federal funds are included in this project for which phase(s).)
These will be identified later in the 1JR The IMD funds will be used to prepare the Interchange
Justification report
Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents 05/13 03/14 NEPA signed 03/25/14
Approved
RW Complete 01/13 01/13 Mitigation Site Acquisition Pushed through early
Utilities Structure N/A MY N/A
Site Prep Demolitions 06/13 Demolition Contract funded by City
Groundbreaking 03/14 08/14 Notice to Proceed
Open to Traffic 06/15 MY Substantial completion of wetland mitigation site
_ 2013-15 Cash Flow (FMSIB expenditures billed to WSDOT):
Project Cost Summary: Dollars in Percent
millions of total -
Date Planned Revised Actual
Preliminary Engineering $2.0 26% 6/14 500,000
Right-Of-Way $0.8 11% 9/14 1,000,000
Construction $4.7 63% 03/15 500,000
Total Project Cost $7.5 100%
Total
Carry-over
11-13
Total 13-15
GRAND 2 Million
TOTAL

Agency Contact Information: City of Fife (253) 922-2489 Russ Blount, Public Works Director







